
Newmark/Muscoy Conference Call Notes 
29 March 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Dennis and Tom reviewed comments on 116 and will provide written responses to 
comments. When the response letter is drafted, Dennis and Tom will discuss with Kim. 

� Kim is planning to issue WAF by end of April, and WACR by end of May. 

� Kim will revise the budget on WA 115 well maintenance. Dennis said well maintenance 
alternatives analysis should be completed by end of this week. 

General: 

� Mark said the mechanical development on well 111 is complete. The rig was moved to 110 
and drilling is planned to begin on 1 April, and go 24 hours. The next phase is to install a 
pump in 111 on 3 April, and begin development pumping on 6 April. Step drawdown pump 
testing should start about 19 April.  Mark to provide an update plan on 111 and 110. 

� Dennis to submit request for analysis to EPA. 

� Matt said the Encanto Park pipe is starting this week, 3 to 4 weeks ahead of schedule. 

� Matt/Adam to check on status of boring subcontractor’s insurance.  Kim needs a copy when 
available. 

� Matt and Adam to meet with Caltrans on 7 April regarding the boring. 

� Bill to provide scope of work and schedule on the sound wall location change.  Per Kim this 
will be a no cost, no schedule impact to EPA 

� Terry to provide Jackie site pictures for the Fact Sheet. 

Next Conference Call: 
Monday, 5 April; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


